Construction Report

AAC Meeting January 10, 2024

1. Electrical Vault/Runway Lighting System Replacement
    - Design Phase
    - Construction Phase

2. HVAC for Flight School

3. Solar Project