



Construction Report

AAC Meeting January 10, 2024

1. Electrical Vault/Runway Lighting System Replacement
 - Design Phase
 - Construction Phase