



## Construction Report

AAC Meeting July 10, 2024

1. Electrical Vault/Runway Lighting System Replacement
  - Construction Phase
  
2. HVAC for Flight School
  
  
3. Solar Project