
90-day Streamline Review Process 

Pre-submittal Meeting

(2-3 day staff turnaround)

• Plans/Documents uploaded to PIR Pre-submittal Folder

• Staff is reviewing for fully complete & that civils are at 90% design

1st FC Plans Routed

Staff Report Issued

(Including conditions of approval 

for items still needed on ENG)

Fully Complete
Email sent to applicant via ePlans

Civil Plans Approved 

including final site plan

2nd Review due with staff 

report comments to case 

manager

Pre-app Conference

2nd Civils Routed

LUP

1st Civils Returned to Applicant

ENG

1st Civils Routed

Changemarks added to ENG plans

Applicant submits 

revisions meeting 

changemark 

comments. 

Day 28

Day 1
(28 days FC/1st civil review)

Day 29

Day 90

14-day comment 

period

Day 57

14-day appeal period

Day 70

3rd Civils Routed for Signature

PAL Issued

Precon Held

ePlans Prescreen

Notice of Application
Mailed within 14 days of FC

Applicant submits 

revisions meeting 

conditions of staff 

report/changemarks. 

• Note:

• Applies to Type II applications.

• “90-days” start when LUP/ENG is routed.

• Process includes only two full civil reviews.

• 90-days is staff time only and does not 

include applicant revision time. 

• Building permit may 

be issued for site 

plans. 

• Building permits for 

subdivisions may not 

be issued until final 

plat records.
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